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1.0 Deliverable: Increase understanding and transparency regarding development, review, and use of load forecasts for planning 
Priority = High; Urgency = Medium / high

Task Status Due Date 
Lead / Key 
Contacts Completed 

1.1
Research load forecasting processes, methodologies, and uses for system 
planning in MI.  Develop survey questions and adminster survey to load serving 
entities, transmission owners, and RTOs.

Draft survey distributed 9/25/08; 
Comments due 10/17/08.  Discuss 
comments at 10/28 meeting and 
finalize survey

12/15/08 
(surveys 

completed)
Talberg,   
others?

1.2 Convene meeting to discuss survey results, examine process for developing 
forecasts, and recommend process improvements to increase transparency and 
data exchange and address disputes, etc.  Have presentations from LSEs, 
transmission owners, and RTOs on their roles related to forecasting and uses of 
forecasts, as applicable.

Planned for December meeting?  
Wrap-up process improvement 
recommendations, if any, by 
February 2009

February 
2009? Talberg

1.3
Develop matrix with key information on different forecast types. Also, develop 
diagram on sources, inputs, and uses of various forecasts used by RTOs.  

Drafts to be presented at December 
meeting

January 
2009? Talberg 

1.4 Examine forecasting needs for transmission reliability planning and facilitate 
ways to meet those needs.

1.5 Understand impacts of load forecasting such as on loss of load expectation 
analyses for Michigan, generation and transmission. Moser?

2.0 Deliverable: Review and agree on expectations for MTEP 09 for Lower Peninsula, in terms of load forecast, process, and information exchange.  
Priority = High; Urgency = High

Task Status Due Date 
Lead / Key 
Contacts Completed 

2.1 Reach consensus on load forecast for Lower Peninsula for MTEP 09 reliability 
models (2, 5 and 10 year models).  Agree on cutoff date for forecast updates 
for MTEP 09 planning cycle.  Plan to discuss 10/28 1/1/2009 Chatterjee?

2.2 Review MTEP 09 process and timing; reporting requirements; information needs 
and opportunities for comment and review; methods and timing for submitting 
information or data requests and providing responses; other expectations; if 
appropriate, memorialize expectations in writing. Plan to discuss 10/28 1/1/2009
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3.0 Deliverable: Discuss and attempt to reach consensus on application of planning criteria, methodologies, and assumptions
Priority = High; Urgency = Medium

Task Status Due Date 
Lead / Key 
Contacts Completed 

3.1 Review and discuss applicable planning standards, criteria and methodologies 
as applied to the Michigan system; Compare planning criteria among entities 
across MISO (and PJM?) footprint(s).

3.2 Identify areas of disagreement or lack of clarity and resolve those issues if 
possible.  If consensus reached, propose changes to criteria or assumptions if 
appropriate.

3.3
Implement any changes in transmission planning process (project identification 
and review).

Prior to start 
of MTEP 2010 

4.0 Deliverable: Convene informational and policy forum on CEII and confidential data access issues 
Priority = Medium; Urgency = Low

Task Status Due Date 
Lead / Key 
Contacts Completed 

4.1 Select date of forum. not started Mar-09

4.2
Review key orders, agreements, and documents related to CEII and data access 
issues.

4.3 Identify speakers/panels and key policy or implementation issues for discussion. Apr-09
4.4 Convene open forum. Jun-09
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